

ERP Implementation - Phase 0

Purpose

Phase 0 establishes the basic working structure of the ERP before any accounting, purchasing, sales, inventory, or other operational module is built. The objective is to have a usable system shell with the company structure, users, access, approvals and common document behaviour ready for the next phases.

Phase 0 Requirements

No.	Requirement	Expected Result
1	Company Setup	The company is created in the ERP with its basic information and becomes the main company record used by all future modules.
2	Branches	Branches can be created, edited and deactivated. Users and future transactions can be linked to the correct branch.
3	Departments	Departments can be created and maintained, with a Department Manager assigned where required.
4	User Management	Users can be created, activated or deactivated and assigned to their authorised branches and departments. Each employee uses an individual system account.
5	Roles and Permissions	Access can be assigned by system section and permitted action so each user works only within the areas assigned to them.
6	Department Approval Flow	A normal employee submits a document to the Department Manager for approval. A Department Manager can finalise documents created within their own department without a second approval.
7	Standard Document Statuses	Future ERP documents follow one common structure: Draft, Pending Approval where applicable, Approved/Final, Cancelled, and Reversed where applicable. A saved record is not deleted; it remains in the system history.
8	Main System Navigation	The ERP contains the main sections required for the full project, and users see the sections available to their role. Functional screens will be added phase by phase.
9	Automatic Document Numbering	Every future transaction or document receives a unique system-generated number and that number is not reused.
10	Record History	Each record shows who created it, when it was created, its current status and its approval/cancellation history.

Expected Result of Phase 0

At the end of Phase 0, the company can open the ERP, create the organisation structure, create users, assign access, use the Department Manager approval flow, and work with one standard document status and numbering model. The main ERP sections are visible and ready for the functional modules that will be implemented in the following phases.

Not Included in Phase 0

No accounting transactions, Chart of Accounts, purchasing, sales, inventory movements, treasury transactions, fixed assets, payroll or financial reports are implemented in this phase.